

# STATUS AND ACTION PLAN

2<sup>nd</sup> cycle of Data collection SSATP

Presented by:

Francis AHLIDZA

## 2nd cycle of Data collection SSATP

### SYNTHESIS OF RESULTS TO 17 NOVEMBER 2005

- Consultants hired : 07 countries / 17
- Consultant hiring in progress : 10 countries / 17
- 
- First draft report sent : 02 countries / 17
- Final products sent by end December 2005 : 03 countries / 17
- Final products sent by end January 2006 : 06 countries / 17
- Final products sent by end February 2006 : 06 countries / 17

## 2nd cycle of Data collection SSATP

### ACTION PLAN

Given the status as given above, it has been agreed that, for all participating countries, the deadline is the 28 February 2006 for delivery of final results related to the 2<sup>nd</sup> cycle of data collection

The next workshop for the validation of these results could be planned at end of April - beginning of May 2006.

Prior to this workshop, each country will have produced a project document for the implementation of the institutional framework for transport data management.

As in 2005, this workshop will review all the secondary data and indicators' sets and definitions and formulate the work plan for the third cycle.